

T/DL PROGRAM CHANGE ROUTING SLIP

PCR/PCN # S2006

ANOMALY # \_\_\_\_\_

ADR # \_\_\_\_\_

- COLOSSUS 3
- COLOSSUS \_\_\_\_\_
- SKYLARK \_\_\_\_\_

- LUMINARY 1E
- LUMINARY \_\_\_\_\_

- MIT Approved PCN
- MIT Approved ADR

- NASA Approved PCR
- NASA Approved PCN

- NASA Approved Software Anomaly
- MIT Approved Software Anomaly

A. Coding

- Begin coding immediately

Norm Borden

ACTION: \_\_\_\_\_

Program Supervisor's Approval: Margaret Hamilton

- Do not code until new GSOP material has been approved by the MIT Mission Design Review Board (MDRB) and distributed.

B. GSOP Preparation

- Prepare GSOP revisions for MDRB consideration

J. KLAUSNIKE/E. OLSSON

ACTION: \_\_\_\_\_

- Technical Committee Meeting not required.

- Technical Committee Meeting(s) held on \_\_\_\_\_  
Attendees: \_\_\_\_\_

C. KSC Testing and Checkout

- Review for possible impact on KSC testing and checkout

ACTION: \_\_\_\_\_

D. Other Programs Affected

- Review for corresponding changes in \_\_\_\_\_

ACTION: \_\_\_\_\_

Special Instructions

Project Manager Stephen L. Allen

Date 1/28/71

APOLLO SPACECRAFT SOFTWARE CONFIGURATION CONTROL BOARD  
PROGRAM CHANGE REQUEST

NUMBER (Completed by FSB)

SL006

1.0 COMPLETED BY ORIGINATOR

|                |        |                  |          |      |
|----------------|--------|------------------|----------|------|
| 1.1 ORIGINATOR | DATE   | 1.2 ORGANIZATION | APPROVAL | DATE |
| S. A. Gorman   | 3/3/70 | FSB              |          |      |

|                 |                     |
|-----------------|---------------------|
| 1.3 EFFECTIVITY | 1.4 TITLE OF CHANGE |
| COLOSSUS (AAP)  | Deletion of verb 52 |

1.5 REASON(S) FOR CHANGE

Not needed for AAP

1.6 DESCRIPTION OF CHANGE

Delete verb 52 (offset landing site mark)

2.0 SOFTWARE CONTROL BOARD OR FLIGHT SOFTWARE BRANCH  
DECISION FOR VISIBILITY IMPACT ESTIMATE BY MIT

|  |              |
|--|--------------|
| 2.1  | 2.2 REMARKS: |
| <input type="checkbox"/> APPROVED <input type="checkbox"/> DISAPPROVED |              |
| 2.3 SOFTWARE CONTROL BOARD OR FLIGHT SOFTWARE BRANCH SIGN OFF          |              |
| DATE   |              |

3.0 MIT VISIBILITY IMPACT EVALUATION:

|                     |   |
|---------------------|---|
| 3.1 SCHEDULE IMPACT | 3.2 IMPACT OF PROVIDING DETAILED EVALUATION |
| 3.3 STORAGE IMPACT  | 3.4 REMARKS:                                |
| 3.5 MIT COORDINATOR |   |
| DATE                |   |

4.0 SOFTWARE CONTROL BOARD ACTION

|   |             |
|---|-------------|
| 4.1   | 4.2 REMARKS |
| <input checked="" type="checkbox"/> IMPLEMENT AND PROVIDE DETAILED CHANGE EVAL. <input type="checkbox"/> PROVIDE DETAILED CHANGE EVALUATION <input type="checkbox"/> DIS-APPROVED |             |
| 4.3 SOFTWARE CONTROL BOARD SIGN OFF   |             |
| DATE  |             |

*[Signature]*  
3/4/70

5.0 MIT DETAILED PROGRAM CHANGE EVALUATION

|                     |                    |
|---------------------|--------------------|
| 5.1 MIT COORDINATOR | 5.2 MIT EVALUATION |
| DATE                |                    |

6.0 SOFTWARE CONTROL BOARD DECISION ON MIT  
DETAILED PROGRAM CHANGE EVALUATION

|   |              |
|---|--------------|
| 6.1   | 6.2 REMARKS: |
| <input type="checkbox"/> START OR CONTINUE IMPLEMENTATION <input type="checkbox"/> DISAPPROVED OR STOP IMPLEMENTATION |              |
| 6.3 SOFTWARE CONTROL BOARD SIGN OFF   |              |
| DATE  |              |