

# 802.1Qau Schedule

March 2009

Protocol/Mechanism selection.....	January 2008
First task group ballot.....	April 2008
Last Feature Addition.....	July 2008
Features include message formats	
Complete draft.....	November 2008
Task force review complete; initiate WG ballot.....	March 2009
Sponsor ballot.....	November 2009
Forward to RevCom .....	March 2010

## 802.1Qaz and Qbb Schedule

March 2009

Protocol/Mechanism selection.....	July 2008
First task group ballot Qbb .....	September 2008
First task group ballot Qaz.....	May 2009
Complete draft.....	July 2009
Task force review complete; initiate WG ballot.....	November 2009
Sponsor ballot.....	July 2010
Forward to RevCom .....	November 2010