

802.1Qau Schedule

November 2009

| | |
|---|---------------|
| Protocol/Mechanism selection..... | January 2008 |
| First task group ballot..... | April 2008 |
| Last Feature Addition..... | July 2008 |
| Features include message formats | |
| Complete draft..... | November 2008 |
| Task force review complete; initiate WG ballot..... | March 2009 |
| Sponsor ballot..... | November 2009 |
| Forward to RevCom | March 2010 |

802.1Qaz and Qbb and 802.3bd Schedule

November 2009

| | |
|---|---------------|
| Protocol/Mechanism selection..... | July 2008 |
| First task group ballot..... | August 2008 |
| Complete draft | July 2009 |
| Task force review complete; initiate WG ballot..... | November 2009 |
| Sponsor ballot..... | March 2010 |
| Forward to RevCom | July 2010 |