

| APOLLO SPACECRAFT SOFTWARE CONFIGURATION CONTROL BOARD PROGRAM CHANGE REQUEST | | | NUMBER (Completed by FSB) | |
|---|----------------------|--|---------------------------|------|
| 1.0 COMPLETED BY ORIGINATOR | | | | |
| 1.1 ORIGINATOR G. Edmonds, Jr. | DATE 22 Oct. 1970 | 1.2 ORGANIZATION MIT/DL | APPROVAL | DATE |
| 1.3 EFFECTIVITY LUMINARY 1E | | 1.4 TITLE OF CHANGE Back up failure of the LPD bit Channel 31 Bits 1, 2, 5 and 6 | | |
| 1.5 REASON(S) FOR CHANGE When one of these bits is set on (0) a monitor is started. If the bit is failed on (0) the monitor will run until the next V37 or restart and will use 3-4% of the available LGC time. | | | | |
| 1.6 DESCRIPTION OF CHANGE Change the program so that the RUPT for these bits is not enabled until after the proceed on the V06N64 display in P64. Astronaut will not proceed if these bits are known to have failed. | | | | |
| 2.0 SOFTWARE CONTROL BOARD OR FLIGHT SOFTWARE BRANCH DECISION FOR VISIBILITY IMPACT ESTIMATE BY MIT | | | | |
| 2.1 <input type="checkbox"/> APPROVED <input type="checkbox"/> DISAPPROVED | | 2.2 REMARKS: | | |
| 2.3 SOFTWARE CONTROL BOARD OR FLIGHT SOFTWARE BRANCH SIGN OFF | | 2.2 REMARKS: | | |
| DATE | | | | |
| 3.0 MIT VISIBILITY IMPACT EVALUATION: | | | | |
| 3.1 SCHEDULE IMPACT | | 3.2 IMPACT OF PROVIDING DETAILED EVALUATION | | |
| 3.3 STORAGE IMPACT | | 3.4 REMARKS: | | |
| 3.5 MIT COORDINATOR | | 3.4 REMARKS: | | |
| DATE | | | | |
| 4.0 SOFTWARE CONTROL BOARD ACTION | | | | |
| 4.1 <input type="checkbox"/> IMPLEMENT AND PROVIDE DETAILED CHANGE EVAL. <input type="checkbox"/> PROVIDE DETAILED CHANGE EVALUATION <input type="checkbox"/> DIS-APPROVED | | 4.2 REMARKS | | |
| 4.3 SOFTWARE CONTROL BOARD SIGN OFF | | 4.2 REMARKS | | |
| DATE | | | | |
| 5.0 MIT DETAILED PROGRAM CHANGE EVALUATION | | | | |
| 5.1 MIT COORDINATOR | | 5.2 MIT EVALUATION | | |
| DATE | | 5.2 MIT EVALUATION | | |
| | | | | |
| 6.0 SOFTWARE CONTROL BOARD DECISION ON MIT DETAILED PROGRAM CHANGE EVALUATION | | | | |
| 6.1 <input type="checkbox"/> START OR CONTINUE IMPLEMENTATION <input type="checkbox"/> DISAPPROVED OR STOP IMPLEMENTATION | | 6.2 REMARKS: | | |
| 6.3 SOFTWARE CONTROL BOARD SIGN OFF | | 6.2 REMARKS: | | |
| DATE | | | | |

| APOLLO SPACECRAFT SOFTWARE CONFIGURATION CONTROL BOARD PROGRAM CHANGE REQUEST | | | | NUMBER (Completed by FSB) | |
|---|--|----------------------|--|---------------------------|------------------|
| 1.0 COMPLETED BY ORIGINATOR | | | | | |
| 1.1 ORIGINATOR G. Edmonds, Jr. | | DATE 22 Oct. 1970 | 1.2 ORGANIZATION MIT/DL | | APPROVAL |
| 1.3 EFFECTIVITY LUMINARY 1E | | | 1.4 TITLE OF CHANGE Back up failure of the LPD bit Channel 31 Bits 1, 2, 5 and 6 | | |
| 1.5 REASON(S) FOR CHANGE When one of these bits is set on (0) a monitor is started. If the bit is failed on (0) the monitor will run until the next V37 or restart and will use 3-4% of the available LGC time. | | | | | |
| 1.6 DESCRIPTION OF CHANGE Change the program so that the RUPT for these bits is not enabled until after the proceed on the V06N64 display in P64. Astronaut will not proceed if these bits are known to have failed. | | | | | |
| 2.0 SOFTWARE CONTROL BOARD OR FLIGHT SOFTWARE BRANCH DECISION FOR VISIBILITY IMPACT ESTIMATE BY MIT | | | | | |
| 2.1 <input type="checkbox"/> APPROVED <input type="checkbox"/> DISAPPROVED | | | 2.2 REMARKS: | | |
| 2.3 SOFTWARE CONTROL BOARD OR FLIGHT SOFTWARE BRANCH SIGN OFF | | | | | |
| DATE | | | | | |
| 3.0 MIT VISIBILITY IMPACT EVALUATION: | | | | | |
| 3.1 SCHEDULE IMPACT | | | 3.2 IMPACT OF PROVIDING DETAILED EVALUATION | | |
| 3.3 STORAGE IMPACT | | | 3.4 REMARKS: | | |
| 3.5 MIT COORDINATOR | | | | | |
| DATE | | | | | |
| 4.0 SOFTWARE CONTROL BOARD ACTION | | | | | |
| 4.1 <input type="checkbox"/> IMPLEMENT AND PROVIDE DETAILED CHANGE EVAL. <input type="checkbox"/> PROVIDE DETAILED CHANGE EVALUATION <input type="checkbox"/> DIS- APPROVED | | | 4.2 REMARKS | | |
| 4.3 SOFTWARE CONTROL BOARD SIGN OFF | | | | | |
| DATE | | | | | |
| 5.0 MIT DETAILED PROGRAM CHANGE EVALUATION | | | | | |
| 5.1 MIT COORDINATOR | | | 5.2 MIT EVALUATION | | |
| DATE | | | | | |
| 6.0 SOFTWARE CONTROL BOARD DECISION ON MIT DETAILED PROGRAM CHANGE EVALUATION | | | | | |
| 6.1 <input type="checkbox"/> START OR CONTINUE IMPLEMENTATION <input type="checkbox"/> DISAPPROVED OR STOP IMPLEMENTATION | | | 6.2 REMARKS: | | |
| 6.3 SOFTWARE CONTROL BOARD SIGN OFF | | | | | |
| DATE | | | | | |