

T/DL PROGRAM CHANGE ROUTING SLIP

PCR/PCN # SLO12

ANOMALY # _____

ADR # _____

- COLOSSUS 3
- COLOSSUS _____
- SKYLARK _____

- LUMINARY 1E
- LUMINARY _____

- MIT Approved PCN
- MIT Approved ADR

- NASA Approved PCR
- NASA Approved PCN

- NASA Approved Software Anomaly
- MIT Approved Software Anomaly

A. Coding

Begin coding immediately

Merrill Crane

ACTION: Nan Boden

Program Supervisor's Approval: Margaret Hamilton

Do not code until new GSOP material has been approved by the MIT Mission Design Review Board (MDRB) and distributed.

B. GSOP Preparation

Prepare GSOP revisions for MDRB consideration

J. KLAWNSAWK/E. OLSSON

ACTION: _____

Technical Committee Meeting not required.

Technical Committee Meeting(s) held on
Attendees: _____

C. KSC Testing and Checkout

Review for possible impact on KSC testing and checkout

ACTION: _____

D. Other Programs Affected

Review for corresponding changes in _____

ACTION: _____

Special Instructions

Project Manager Stephen H. Giff

Date 1/28/71

APOLLO SPACECRAFT SOFTWARE CONFIGURATION CONTROL BOARD
PROGRAM CHANGE REQUEST

NUMBER (Completed by FSB)

SLC02

1.0 COMPLETED BY ORIGINATOR

1.1 ORIGINATOR S. A. Gorman	DATE 3/3/70	1.2 ORGANIZATION FSB	APPROVAL	DATE
--------------------------------	----------------	-------------------------	----------	------

1.3 EFFECTIVITY COLOSSUS (AAP)	1.4 TITLE OF CHANGE Programs 65 and 66 deletion
-----------------------------------	--

1.5 REASON(S) FOR CHANGE
High speed reentry not needed for AAP

1.6 DESCRIPTION OF CHANGE
Delete program 65 (up control) and program 66 (ballistic)

2.0 SOFTWARE CONTROL BOARD OR FLIGHT SOFTWARE BRANCH
DECISION FOR VISIBILITY IMPACT ESTIMATE BY MIT

2.1 <input type="checkbox"/> APPROVED <input type="checkbox"/> DISAPPROVED	2.2 REMARKS:
2.3 SOFTWARE CONTROL BOARD OR FLIGHT SOFTWARE BRANCH SIGN OFF	
DATE	

3.0 MIT VISIBILITY IMPACT EVALUATION:

3.1 SCHEDULE IMPACT	3.2 IMPACT OF PROVIDING DETAILED EVALUATION
3.3 STORAGE IMPACT	3.4 REMARKS:
3.5 MIT COORDINATOR	
DATE	

4.0 SOFTWARE CONTROL BOARD ACTION

4.1 <input checked="" type="checkbox"/> IMPLEMENT AND PROVIDE DETAILED CHANGE EVAL. <input type="checkbox"/> PROVIDE DETAILED CHANGE EVALUATION <input type="checkbox"/> DIS-APPROVED	4.2 REMARKS
4.3 SOFTWARE CONTROL BOARD SIGN OFF <i>[Signature]</i>	
DATE 3/4/70	

5.0 MIT DETAILED PROGRAM CHANGE EVALUATION

5.1 MIT COORDINATOR	5.2 MIT EVALUATION
DATE	

6.0 SOFTWARE CONTROL BOARD DECISION ON MIT
DETAILED PROGRAM CHANGE EVALUATION

6.1 <input type="checkbox"/> START OR CONTINUE IMPLEMENTATION <input type="checkbox"/> DISAPPROVED OR STOP IMPLEMENTATION	6.2 REMARKS:
6.3 SOFTWARE CONTROL BOARD SIGN OFF	
DATE	