

T/DL PROGRAM CHANGE ROUTING SLIP

PCR/PCN # SL013
ANOMALY # _____
ADR # _____

- COLOSSUS 3
- COLOSSUS _____
- SKYLARK _____
- LUMINARY 1E
- LUMINARY _____

- MIT Approved PCN
- MIT Approved ADR
- NASA Approved PCR
- NASA Approved PCN
- NASA Approved Software Anomaly
- MIT Approved Software Anomaly

A. Coding

Begin coding immediately

ACTION: Bob Haslam
Nancy Borden

Program Supervisor's Approval: Margaret Hamilton

Do not code until new GSOP material has been approved by the MIT Mission Design Review Board (MDRB) and distributed.

B. GSOP Preparation

Prepare GSOP revisions for MDRB consideration

J. KLAWSNIK/E. OLSSON

ACTION: _____

Technical Committee Meeting not required.

Technical Committee Meeting(s) held on _____
Attendees: _____

C. KSC Testing and Checkout

Review for possible impact on KSC testing and checkout

ACTION: _____

D. Other Programs Affected

Review for corresponding changes in _____

ACTION: _____

Special Instructions

Project Manager Stephen L. Hoff
Date 1/28/71

APOLLO SPACECRAFT SOFTWARE CONFIGURATION CONTROL BOARD
PROGRAM CHANGE REQUEST

NUMBER (Completed by FSB)

51013

1.0 COMPLETED BY ORIGINATOR

1.1 ORIGINATOR	DATE	1.2 ORGANIZATION	APPROVAL	DATE
S. A. Gorman	3/3/70	FSB		

1.3 EFFECTIVITY	1.4 TITLE OF CHANGE
COLOSSUS (AAP)	Deletion of Lunar Surface Alignment Option

1.5 REASON(S) FOR CHANGE

Not needed for AAP

1.6 DESCRIPTION OF CHANGE

Delete option 4 (lunar surface alignment) from program 52 and program 54

2.0 SOFTWARE CONTROL BOARD OR FLIGHT SOFTWARE BRANCH
DECISION FOR VISIBILITY IMPACT ESTIMATE BY MIT

2.1	<input type="checkbox"/> APPROVED	<input type="checkbox"/> DISAPPROVED	2.2 REMARKS:
2.3 SOFTWARE CONTROL BOARD OR FLIGHT SOFTWARE BRANCH SIGN OFF			
DATE			

3.0 MIT VISIBILITY IMPACT EVALUATION:

3.1 SCHEDULE IMPACT	3.2 IMPACT OF PROVIDING DETAILED EVALUATION
3.3 STORAGE IMPACT	3.4 REMARKS:
3.5 MIT COORDINATOR	
DATE	

4.0 SOFTWARE CONTROL BOARD ACTION

4.1	<input checked="" type="checkbox"/> IMPLEMENT AND PROVIDE DETAILED CHANGE EVAL.	<input type="checkbox"/> PROVIDE DETAILED CHANGE EVALUATION	<input type="checkbox"/> DIS-APPROVED	4.2 REMARKS
4.3 SOFTWARE CONTROL BOARD SIGN OFF	<i>[Signature]</i>			
DATE	3/4/70			

5.0 MIT DETAILED PROGRAM CHANGE EVALUATION

5.1 MIT COORDINATOR	5.2 MIT EVALUATION
DATE	

6.0 SOFTWARE CONTROL BOARD DECISION ON MIT
DETAILED PROGRAM CHANGE EVALUATION

6.1	<input type="checkbox"/> START OR CONTINUE IMPLEMENTATION	<input type="checkbox"/> DISAPPROVED OR STOP IMPLEMENTATION	6.2 REMARKS:
6.3 SOFTWARE CONTROL BOARD SIGN OFF			
DATE			