

T/DL PROGRAM CHANGE ROUTING SLIP

PCR/PCN # SLO17

ANOMALY # _____

ADR # _____

COLOSSUS 3

LUMINARY 1E

COLOSSUS _____

LUMINARY _____

SKYLARK _____

MIT Approved PCN

NASA Approved PCR

NASA Approved Software Anomaly

MIT Approved ADR

NASA Approved PCN

MIT Approved Software Anomaly

A. Coding

Begin coding immediately

Norm Boden

ACTION: _____

Program Supervisor's Approval: Margaret Hamilton

Do not code until new GSOP material has been approved by the MIT Mission Design Review Board (MDRB) and distributed.

B. GSOP Preparation

Prepare GSOP revisions for MDRB consideration

J. KLAWNSNIK / E. OLSSON

ACTION: _____

Technical Committee Meeting not required.

Technical Committee Meeting(s) held on _____
Attendees: _____

C. KSC Testing and Checkout

Review for possible impact on KSC testing and checkout

ACTION: _____

D. Other Programs Affected

Review for corresponding changes in _____

ACTION: _____

Special Instructions

Project Manager Stephen F. Collins

Date 1/20/71

APOLLO SPACECRAFT SOFTWARE CONFIGURATION CONTROL BOARD
PROGRAM CHANGE REQUEST

NUMBER (Completed by FSB)

SLO17

1.0 COMPLETED BY ORIGINATOR

1.1 ORIGINATOR S. A. Gorman	DATE 3/3/70	1.2 ORGANIZATION FSB	APPROVAL	DATE
--------------------------------	----------------	-------------------------	----------	------

1.3 EFFECTIVITY COLOSSUS (AAP)	1.4 TITLE OF CHANGE Program 23 deletion
-----------------------------------	--

1.5 REASON(S) FOR CHANGE
Not needed for AAP

1.6 DESCRIPTION OF CHANGE
Delete program 23 (~~return-to-earth~~) *Cislunar Medicines Navigation*

2.0 SOFTWARE CONTROL BOARD OR FLIGHT SOFTWARE BRANCH
DECISION FOR VISIBILITY IMPACT ESTIMATE BY MIT

2.1 <input type="checkbox"/> APPROVED <input type="checkbox"/> DISAPPROVED	2.2 REMARKS:
2.3 SOFTWARE CONTROL BOARD OR FLIGHT SOFTWARE BRANCH SIGN OFF	
DATE	

3.0 MIT VISIBILITY IMPACT EVALUATION:

3.1 SCHEDULE IMPACT	3.2 IMPACT OF PROVIDING DETAILED EVALUATION
3.3 STORAGE IMPACT	3.4 REMARKS:
3.5 MIT COORDINATOR	
DATE	

4.0 SOFTWARE CONTROL BOARD ACTION

4.1 <input checked="" type="checkbox"/> IMPLEMENT AND PROVIDE DETAILED CHANGE EVAL. <input type="checkbox"/> PROVIDE DETAILED CHANGE EVALUATION <input type="checkbox"/> DIS-APPROVED	4.2 REMARKS
4.3 SOFTWARE CONTROL BOARD SIGN OFF <i>[Signature]</i>	
DATE 3/4/70	

5.0 MIT DETAILED PROGRAM CHANGE EVALUATION

5.1 MIT COORDINATOR	5.2 MIT EVALUATION
DATE	

6.0 SOFTWARE CONTROL BOARD DECISION ON MIT
DETAILED PROGRAM CHANGE EVALUATION

6.1 <input type="checkbox"/> START OR CONTINUE IMPLEMENTATION <input type="checkbox"/> DISAPPROVED OR STOP IMPLEMENTATION	6.2 REMARKS:
6.3 SOFTWARE CONTROL BOARD SIGN OFF	
DATE	