

MISSION TECHNIQUES DOCUMENTATION SCHEDULE

as of May 7, 1969

SUBJECT	FEB 5 EST	CURRENT EST	ACTUAL
Saturn V/Apollo Launch ✓ Phase Aborts <i>MTM #35</i> Update	Mar 15	<i>done</i>	Oct 22, 1968 Mar 31, 1969
F/G Earth Parking Orbit & TLI <i>MTM #35</i>	Feb 17	F DOC + AMEN <i>review when rec'd</i>	Feb 10, 1969 July 1, 1969
F/G Translunar Midcourse & LOI <i>MTM #35</i>	Feb 17	F DOC + - <i>review when rec'd</i>	Feb 17, 1969 July 1, 1969
F/G TEI MCC & Entry* <i>MTM #35</i>	Feb 24	F DOC + → <i>final action item</i>	Feb 28, 1969 June 6, 1969
F/G Contingency Procedures* <i>MTM #35</i>	Mar 3	F DOC + - <i>review when rec'd</i>	Mar 24, 1969 July 1, 1969
- IGNORE ✓ F/G MCC-H/RTCC Data Selection <i>MTM #35</i>	Mar 17	<i>done</i>	Apr 9, 1969
✓ F/G Lunar Orbit Activities* (incl descent targeting) Draft Final F Update G Update <i>MTM #35 (of 32)</i>	- Feb 14 Mar 31 -	F DOC + ? <i>review when rec'd</i> May 12 June 30	Jan 27, 1969 Feb 28, 1969 May 7, 1969 July 1, 1969
G Descent <i>MTM #28 (of 32)</i>	Final Update Mar 31	- Mar 31 May 26	Aug 23, 1968 → June 24th ?
G Lunar Surface <i>MTM #30B</i>	Final Update Feb 24	- Feb 24 May 12 DONE	Oct 6, 1968 May 12, 1969
G Ascent <i>MTM #31</i>	Final Mar 24	May 26 <i>review when rec'd</i>	→ June 24th ?
G Descent Aborts and Subsequent Rendezvous <i>MTM #29B (C)</i>	Draft Final Update Mar 24	- Mar 24 - June 9	Feb 3, 1969 Mar 27, 1969 → June 25th ?

\* Change pages will soon be distributed

✓ "G" Manual Ascent *MTM #33*  
 ✓ "G" Ascent Targeting *MTM #34*

→ *Review when rec'd*  
 → *final action item*  
 → *review when rec'd*  
 Enclosure

July 1st ?  
 July - ?