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The ATLAS Collaboration at CERN is preparing for the future data taking and analysis at LHC that will start in 2007. To 
validate its Computing Model, its complete software suite, its data model, and to ensure the correctness of the technical choices 
it has been decided to run series of so-called Data Challenges. In 2002 the main goals of these Data Challenges were the 
preparation and the deployment of the full Monte Carlo software chain and the setting up of the computing infrastructure in 
view of a worldwide production of large event samples. The ATLAS High Level Trigger community that has to prepare a 
Technical Design Report by mid-2003 mostly requested these data. It should be noted that it was not an option to “run 
everything at CERN” even if we wanted to; the resources are not available at CERN to carry out the production on a reasonable 
time-scale. We have therefore had to face the great challenge of organizing and then carrying out this large-scale production at 
a significant number of sites around the world. However, the benefits of this are manifold: apart from realizing the required 
computing resources, this exercise builds worldwide momentum for ATLAS computing as a whole. The biggest part of the 
production has been run in the conventional way but a significant part was also run is few GRID testbeds. 

 
• Particles emerging from the collisions (called 

collision final state or simply final state) are 
generated using programs usually based on 
physics theories and phenomenology (called 
generators); 

1. INTRODUCTION 
The LHC Computing Review [1] recommended 

having data challenges (DC) of increasing size and 
complexity. The ATLAS collaboration [2] planned to run 
several of these DCs starting with an initial one called 
DC0 in spring 2001 followed by DC1 which had a main 
goal to provide simulated and reconstructed data for 
High Level Trigger and physics studies. DC2 will follow 
in 2004 having as a goal to provide input for the 
Computing Technical Design Report due by mid 2005. 
Further DCs will focus on the readiness of the full 
ATLAS software suite and infrastructure for the 
commissioning of the ATLAS apparatus in 2006 and the 
initial data taking in 2007. 

• The particles of the generated final state are 
transported through the virtual detector 
according to the known physics laws governing 
the passage of particles through matter; 

• The resulting interactions with the sensitive 
elements of the detector are converted into 
rates of electronic counters (digitisation) 
similar to those produced by the real detector; 

• The events are reconstructed. 
The (Monte Carlo) generated information (sometimes 

called truth) is saved for comparison with the 
reconstructed information. 

These DC exercises will be performed in the context 
of the LHC Computing Grid (LCG) project [3]. The 
experience gained will be used not only to formulate the 
ATLAS Computing TDR but also to help the 
formulation of the LCG TDR. 
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LCG is a deployment of the Grid technologies for the 

LHC computing. The Grid technologies promise several 
advantages for a multinational, geographically 
distributed project: they allow for a uniform 
infrastructure of the project computing-wise, simplify the 
management and coordination of the resources while 
potentially decentralizing such tasks as software 
development and analysis, and last, but not least, the 
Grid is an affordable way to increase the computing 
power. If the ATLAS Data Challenges will demonstrate 
that usage of the Grid, indeed, gives all those advantages, 
the collaboration should become committed to 
“gridification” of its sites and tools, by making use of the 
best available Grid middleware. 

 
 2. ATLAS DATA CHALLENGES 

During the LHC preparation phase, all experiments 
have large needs for simulated data, to design and 
optimise the detectors. This “Monte Carlo” simulation is 
done in the following steps: 
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2.1. DC0 
The initial step of the ATLAS Data Challenges, called 

DC0, was decided in 2001 and had a first scope of 
preparing the software suite and the computing 
infrastructure for the next DCs.  

DC0 comprises a 'continuity' test through the software 
chain. The aim was primarily to check the state of 
readiness for DC1.  It was intended to simulate and 
reconstruct samples of the order of 100k “Z+jet” events, 
or similar. The number of events was less important than 
checking that the software works; the primary goal was 
to ensure that the full software chain was ready. Issues to 
be checked include:   

Geant3 simulation on PC farm 
'pile-up' handling 
reconstruction running 
In addition few samples of single particle data 

(electrons, muons, photons,) were generated to finalise 
the study of the impact of the new detector layout. 

DC0 ran at a single centre; however, the major centres 
intending to participate in DC1 were encouraged to 
perform some generations and to test the software. Note 
that, assuming a typical PC can simulate about 20 events 
an hour, then a farm of 100 PCs can generate 100k 
events in a few days. So the hardware (CPU and storage) 
was not a big issue.  

2.2. DC1 
DC1 was scheduled to run from April 2002 to early 

part of 2003. As stated earlier the main goal was to 
provide simulated data to the High Level Trigger (HLT) 
community that has to prepare a Technical Design 
Report (TDR) by mid-2003. It was divided into three 
phases. In the first phase, April-August 2002, we put in 
place the infrastructure and the production tools   to be 
able to run the ‘massive’ production worldwide. The 
second phase, started in October 2002, the goal was to 
produce the pile-up data. The third phase was the 
reconstruction of the simulated data, since it had to 
include algorithms from the HLT it was not considered, 
as fully be part of DC1. The reconstruction has been 
done with the ‘pure’ offline reconstruction code the 
addition of the HLT part is expected in the next coming 
weeks.  

 
The event generation can use several event generators 

(e.g. Pythia, Herwig, Isajet, etc.) and can run either in the 
Fortran Atlsim framework or in the official ATLAS 
Athena framework. The fast simulation, Atlfast, was 
used to control the quality of the generated data. 

The current detector simulation code called DICE is 
Fortran based, uses Geant 3.21 to track the events 
through the detector and runs in the Atlsim framework. 
Events are written out in the form of Zebra banks.  

Most of the reconstruction programs have now moved 
to OO, even if some packages are still in Fortran. The 

new reconstruction uses the Athena framework and in 
the current situation input data can come from ZEBRA 
[4] or ROOT-IO [5]. 
 

3. GENERATION AND SIMULATION 

3.1. Event Generation 
The generation of all event samples was done at 

CERN using Pythia 6.203 running inside Athena. The 
events were converted into HepMC [6] and then written 
out into ROOT I/O using the Athena-Root conversion 
service.   

Several samples of physics events were generated. 
Among them:  "jet”; "minimum bias”; single W; 
single Z: W+jet; Z+jet; Photon+jet; inclusive top; 
Higgs and MSSM Higgs Samples; with different 
characteristics (transverse momentum; decays, etc). 

3.2. Generation Monitoring 
The quality of the generated events produced was 

assessed and controlled with the use of histograms of 
various characteristic properties of those events. These 
histograms were produced after the generation by 
running an independent process that invoked a purpose-
written algorithm called HistSample and written to an 
RZ-format output files. An n-tuple was also written into 
the same file.  

This n-tuple contains quantities related to the jet 
structure of the event. Jet finding was performed by 
running Atlfast with the normal smearing turned-off, and 
then making use of the associated Atlfast utilities to 
perform the jet finding at the particle level in the 
generator output. The n-tuple was then used in a 
secondary job, which runs a KUMAC in the PAW  [7] 
environment to produce histograms of the number of 
reconstructed jets, their pT spectra and pseudo-rapidity 
distributions. These are normalized in various ways: to 
the number of events; to the number of jets; and to the 
total cross section.  

 
Finally, the two-histogram samples were merged and a 

postscript summary of all of the histograms produced 
was made and checked for consistency with the physics 
expectations for the given sample. The various output 
files were put into long-term storage using the CERN 
Advanced Storage Manager CASTOR [8]. 

3.3. Event Simulation 
The ATLAS detector simulation was done in the 

Atlsim framework using Geant3. Atlsim is a PAW-based 
framework, which uses KUIP [9] for job control. It has 
an improved memory management, eliminating any hard 
limits on the track/vertex/hit numbers. It also has 
improved hadronic physics based mainly on the 
GCALOR package. To avoid known problems with low 
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energy K0

L (zero cross section in FLUKA), they are 
always traced by GEISHA. 

Atlsim uses plug-in components (shared libraries) to 
provide extra I/O facility (e.g. ROOT) and to load 
ATLAS detector geometry. Description of the ATLAS 
geometry is taken from the DICE package.  
 

During the simulation-phase di-jet events produced by 
Pythia where analyzed by a filtering routine which 
looked for a predefined energy deposition in two 
neighboring towers in η-φ space. Only events selected by 
the filter were passed to the simulation step and then 
written out. 

3.4. Quality assurance and data validation 
The aim of the ATLAS DC validation [10] has been to 

insure the compatibility and reproducibility of the 
samples produced by different simulation sites. In 
addition, the validation process has served as a general 
monitoring tool of changes/improvements to the ATLAS 
detector geometry. A histogram-by-histogram 
comparison is performed between two sets of validation 
histograms, providing a bin-by-bin significance plot and 
a chi2. To accomplish this task a semi-automated system 
to compare and identify differences between two 
simulations was set-up. The validation test-suite consists 
of a modular analysis structure based on PAW, which 
runs off a general-purpose n-tuple (CBNT) from the 
ATLAS reconstruction framework (ATRECON), with 
information on MC event generation and reconstruction 
by all ATLAS sub-detectors.  

 
The analysis procedure consists of two steps. First, a 

(open-ended) list of sub-detector specific macros is run 
from a master process to produce the validation 
histograms for the comparison. Thereafter, a histogram-
by-histogram comparison is performed between two sets 
of validation histograms, providing a bin-by-bin 
significance plot and a chi2. At the end a summary chi2-
bar chart for all compared histograms is made. 

 
A broad variety of validation samples of dedicated 

single particle scans and physics benchmark processes 
(H, Z) were produced to validate the full simulation 
chain. This initial phase proved to be important for the 
discovery of missing/faulty/new aspects of the detector 
geometry implemented in the simulation. This phase 
demonstrated also, that for the validation of a larger set 
of samples, the quality and stability of services such as 
AFS, CASTOR or batch system have to be very good in 
order to reduce the amount of effort and time needed. 

  
The validation of participating institutions was done 

by comparing the simulation of identical input samples 
from different sites and by comparisons of larger, 
statistically independent, samples of the same physics 
process. The validation provided an important checking 
of the simulation infrastructure at the contributing DC 

sites. During the initial phase it was a very complex and 
intensive but absolutely necessary activity.  

 
The physics validation of the DC1 data was done in 

parallel. A di-jet sample (15M events) was processed 
with the fast simulation and reconstruction package, 
Atlfast. A comparison of the events content for 
multiplicities of jets, b-jets, c-jets, electrons and photons, 
with a similar sample produced in '96/97 large-scale 
production, was performed. In addition fully simulated 
samples have been inspected and are presently used e.g. 
for detailed detector calibration purposes. 

 

4. PILE-UP 

4.1. Pile-Up Procedure 
Any collision registered in the ATLAS detector, 

contains in fact a superposition of particles coming from 
a single "physics" event, which triggered the readout, 
and of particles coming from another un-selected pp 
collisions.  

On average per every bunch crossing seen by the 
ATLAS detector or a subsystem one expects to have 23 
"unbiased" overlaying collisions. The total number of 
observed particle per event depends on the signal 
collection time, which varies from few ns in silicon 
detectors to about 700 ns in the Muon Drift Tubes 
(MDT).  

In addition, while in Liquid Argon (LAr) calorimeters 
the signal is measured shortly after the trigger so that it is 
affected only by previous bunch crossings, 
measurements in drift detector such as Transition 
Radiation Tracker (TRT) or MDT continues for the 
maximum signal collection time so that they are sensitive 
to the same amount of posterior bunch crossings. 

The full pile-up is simulated as a number of minimum 
bias collisions properly distributed in time and 
overlaying the physics collision. 

As every collision is normally simulated only for few 
100 ns of the propagation time, there is one additional 
component missing in this scheme: Neutrons may fly in 
the ATLAS cavern for few second until they are 
thermalised, thus producing kind of a permanent 
neutron-photon gas which creates a constant rate of 
Compton electron and spalation protons observed in the 
muon system. This component, i.e. additional hits 
created by long living particles, is called "cavern 
background". 

Cavern background is simulated as a separate 
component that is added on top of every single minimum 
bias event. This is done in the following steps: 
 

• 1.) A standalone dedicated Geant3/GCALOR 
based detector simulation program with improved 
neutron propagation and a simplified ATLAS 
geometry is run on pp collisions. The output of 
this program provides particle fluxes in the 
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envelopes surrounding muon chambers. The 
fluxes are provided as list of particles with all 
related parameters per a pp interaction on the 
entrance of each chamber envelope. 

 
• 2.) Atlsim randomly reads from these fluxes an 

average number of particles per single pp collision 
and feeds a subset of them into ATLAS DICE 
geometry. At this moment all photons and 
neutrons entering the chamber envelopes are 
selected (Ekin>10 KeV). Charge particles are 
selected only the first time they appear in the 
output list and only if their production time is 
bigger than the time cut-of of the DICE 
simulation, so that the prompt component of the 
calorimeter punch-through is not double counted. 
The starting time of all selected particles is reset 
to 0-25 ns interval. 

A significant randomization is achieved at this 
moment due to: 

- random initial particle selection; 
- low probability of neutron and photon interaction in 

the chamber envelopes; 
- arbitrary selected particle rotation at the input 
 
This allows multiple re-use of the particle fluxes 

simulated in the first, the most CPU consuming    step. 
 

The detailed muon system geometry description 
provided by DICE is used to simulate signals induced by 
the cavern particles in the muon chambers. 

 
The initially selected neutral particles are propagated 

only within chamber envelopes to avoid double counting 
of the n-gamma cascade. However, all their products and 
initially selected charged particles are trace until the 
GEANT program stops them.  

 
Hits produced during the tracking (usually in the same 

0-25 ns time range) are saved in pseudo-events 
normalized per one pp collisions as a standard Atlsim) 
simulation output. 

• 3.) Output of the cavern background simulations 
is mixed with the standard fully simulated 
minimum bias events, thus producing new 
minimum bias events with the cavern 
backgrounds included. Mixing proportion may 
vary from 1 to 10 as the "safety factor". (K0 and 
their decay product are already correctly 
simulated to some extend in the normal minimum-
bias tapes as Atlsim contains the known bug 
correction for the K0 propagation) This approach 
drastically reduces the time need to simulate the 
signals induced in the muon spectrometer by the 
cavern background comparing to the previously 
used technique. In the same time it allows for a 
realistic Compton electron and spallation proton 

production, which takes into account, all 
geometry details available in DICE properly 
convoluted with dedicated the n-gamma fluxes 
calculations. 

 
• 4.) The resulting minimum-bias events should be 

added as a pile-up to any physics events. This 
should be done taken into account the LHC 
luminosity and bunch structure. To fully simulate 
the complete detector pile-up mixing should be 
done for +/- 30 bunch crossings with the average 
number varying from 4.6 events per bunch 
crossing for the low luminosity (L=2*1033) run to 
23 events per bunch crossing for the high 
luminosity (L=1034) run. 

 
CPU and memory requirements: 
 
Step (1) is made once for a muon system layout. We 

need about 10K simulated events, which is only a small 
fraction of regular flux calculations.  

 
Step (2) is also done once by a special version of 

Atlsim with the standard DICE geometry. This step takes 
about 6 SI95 second (SI95-s) sec per simulated event and 
requires standard Atlsim memory (<100 MB per job). 
The output is produced in files that contain 10K event. 
This is more than is needed for one to one file mixing at 
any reasonable safety factor. The total number of events 
needed at this step is about 10 Million (1000 files of 10K 
events each), the simulation time of the order of  
60*10**6 SI95-s. 

 
Step (3) should be done several times per each 

“minimum bias” tape (for every selected safety factor 
1,2,5 as planned for the moment). As each job requires 
one “minimum bias” input file and one “cavern 
background” file, all three mixing could be done in one 
job. Each such job requires less than 2000 SI95-s but is 
output extensive (each 300MB input file yields 3 files 
close to one GB in total). 

 
 All together 1000 pre-mixing jobs are needed. The 

resulting files should be distributed over the production 
sites involved in the physics pileup production.  

 
Step (4) is the most time consuming procedure as in 

addition to the event mixing it requires running full 
digitisation of the ATLAS detector. Time require per job 
does not depend on physics but on the luminosity only. 
A high luminosity pile-up job requires a 500 MB 
machine and takes 4400 SI95-s (800 for mixing and 
3600 for digitisation).  

 
This step produces output events of about ~<8 MB at 

high luminosity independent on the input physics event 
size. 

 

 
MOCT005 



CHEP 2003, La Jolla, California; March 24-28, 2003 5 
 

The memory requirement (500 MB) was a matter of 
concern at the beginning of the exercise it was improved 
with more recent releases.  

4.2. Resources needed for Pile-up 
production 

As for the standard Atlsim/Geant3 simulation the 
digitization is accounted for in the simulation. We 
estimate the following average numbers for piled-up 
events in the η range |η| < 3: 

 
Luminosity Output size/event 

(MB) 
CPU-time/event 
(SI95sec) 

2*1033cm-2s-1 3.6 2000 
    1034cm-2s-1 7.5 8000 
 

5. RECONSTRUCTION 
The standard ATLAS reconstruction chain was used. 

For HLT studies we concentrated on the algorithms for 
the Inner Detector Tracking system and the 
electromagnetic and hadronic calorimeters. The typical 
numbers for reconstruction are the following: 

 
Luminosity Output size/event 

(MB) 
CPU-time/event 
(SI95sec) 

2*1033cm-2s-1 0.02 3000 
    1034cm-2s-1 0.03 7600 

 
As mentioned earlier a new pass over the data is in 

preparation, waiting for the dedicated Level 1 and Level 
2 trigger algorithms.  

6. BOOKKEEPING AND DATABASES 
Essential components required for ATLAS Monte 

Carlo production are the associated bookkeeping and 
meta-data services. For DC1 the ATLAS Metadata base 
Interface, AMI [11], and the Replica Catalogue, Magda 
[12], were used to store information such as the logical 
and physical filenames, as well as a detailed description 
of the datasets. 

6.1. The AMI Database 
The term "bookkeeping" is used in many different 

contexts in HEP. Here we use the term to refer to a 
database application whose purpose is to store data that 
describes binary physics data that may be either real 
detector output, or, as in the case of DC1, simulated 
Monte Carlo data. The application is more precisely 
described as an "Application Metadata Catalogue". The 
term "Application" signifies that the information that is 
stored is specific to the application, and could not be 
guessed by some outside system, for example Grid 

software. The aim of the Application Metadata catalogue 
is twofold: 

     - to make it possible to understand the contents of a 
file without actually having to open it, 

     - to search for a data filename or list of filenames, 
given a set of attributes of data. 

The bookkeeping application used in DC1 is part of a 
development at the LPSC Grenoble. It was first used as 
an online electronic notebook for LAr test-beam data, 
and later adapted at the LPSC as a prototype application 
to store the metadata of offline calculations. This 
prototype was constantly upgraded during the running of 
DC0 and DC1. A presentation (MONT003) has been 
given in this conference. 
 

6.1.1. Database Design 
 

The bookkeeping application uses a layered 
architecture. It is written in JAVA, and makes use of the 
generic JDBC library for SQL database communication. 
In consequence, it is independent of platform, operating 
system and database technology. The only prerequisite is 
that java is installed on the client system. The 
architecture allows for geographic distribution of 
bookkeeping; all connections pass through a central 
router, which redirects requests to the correct site. The 
central router should be mirrored. For DC1 however, all 
the databases are physically at the LPSC Grenoble, and 
are situated on the same server. 

 
The core packages manage the remote connection to 

the database, and the transmission of SQL commands. 
This means that we can use any database which 
understands SQL, and for which a java JDBC driver is 
available. The middle layers provide generic classes for 
accessing the bookkeeping databases, using their internal 
descriptions. Top layers of the software are provided for 
particular interfaces, such as the command line interface, 
and the web interface, or even for separate projects.  The 
application is called the "ATLAS Metadata base 
Interface" (AMI). 

 
6.1.2. Interfaces 

 
In close collaboration with the production team the 

requirements for a “command line interface” and a “web 
interface” were defined. 

 A first version of the AMI command line interface 
was delivered at the end of May 2002, and an enhanced 
version was released at the end of July 2002. 

A web interface that allows users to search the 
bookkeeping databases was provided later. 

The development of both the command line interface 
and the web interface will continue, as feedback will be 
received from the users. The ATLAS Metadata base will 
be interfaced to the EU Grid WP2 package "Spitfire" 
[13]. This package provides a secure grid-enabled front-
end to relational databases.  
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6.2. MAGDA Taking this approach to the extreme means that if you 
have the recipes you do not need the data (because you 
can reproduce them), i.e., the recipes are primary and the 
data are secondary. According to the virtual data 
architecture, recipes are stored in the virtual data 
catalogue database. 

Magda is being developed to fulfill the principal 
ATLAS '01-'02 deliverable for the Particle Physics Data 
Grid project [14] of a production distributed data 
management system deployed to users and serving BNL, 
CERN, and many US ATLAS grid test-bed sites.   

 In the process of the ATLAS Data Challenge we have 
evaluated the virtual data approach for the production of 
several datasets. The ATLAS database group developed 
and delivered an infrastructure for early application of 
virtual data concepts and techniques to ATLAS data 
production. A virtual data catalogue database prototype 
was deployed in the spring of 2002 for evaluation in the 
context of the ATLAS Data Challenges. The prototype is 
being used successfully for data challenge event 
generation and detector simulation. Production job 
options for physics event generation and production 
scripts for detector simulation were recast as 
parameterized transformations to be catalogued, with the 
resulting parameterizations represented as derivations. 
ATLAS DC0 and DC1 parameter settings for 
simulations are recorded in the virtual data catalogue 
database. 

Magda makes use of the MySQL open source 
relational database, Perl, Java, and C++. For data 
movement gridftp. bbftp and scp are used. The Globus 
replica catalogue is currently being integrated.  

 
The 'core' of the system is a MySQL database, but the 

bulk of the system is in a surrounding infrastructure for 
setting up and managing distributed sites with associated 
data locations, data store locations within those sites, and 
the hosts on which data-gathering servers and user 
applications run; gathering data from the various sorts of 
data stores; interfacing to users via web interfaces for 
presenting and querying catalog info and for modifying 
the system; and replicating and serving files to 
production and end-user applications.  

 
All files generated for DC1 in the U.S. Grid test-bed 

were put in the BNL HPSS storage system using Magda. 
Magda also managed the replica location for these files – 
so more than 10000 files were automatically registered in 
Magda.   

 
The production system, based on the virtual data 

catalogue prototype, implemented the scatter-gather data 
processing architecture to enable high-throughput 
computing. The production fault tolerance has been 
enhanced by the use of the independent computing 
agents, adoption of the pull-model for agent tasks 
assignment (instead of push model typically used in 
batch production) and by the local caching of output and 
input data. An interesting feature provided by this 
architecture is the possibility for the automatic "garbage 
collection" in the job planner in the following sequence: 
production agents pull the next derivation from the 
virtual data catalogue; after the data has been 
materialized, agents register "success" in the database; 
when previous invocation has not been completed within 
the specified timeout period, it can be invoked again.   

 
Magda was presented at this conference (TUCT010). 

6.3. Prototyping Virtual Data Approach 
Because of the physics-oriented content of ATLAS 

Data Challenges the recipes for producing the ATLAS 
data (Athena jobOptions or similar "input data cards" 
files) have to be fully tested. The data produced have to 
be validated through a subsequent quality assurance and 
validation step. Preparation of the production recipes 
takes time and efforts, encapsulating considerable 
knowledge inside. Due to a smaller scope of ATLAS 
DC0 more time has been spent to assemble the proper 
recipes than to run the production jobs. Having the 
proper recipes, producing the data is straightforward. 
Because of the prevailing vision that the data are primary 
and the recipes are secondary (they needed just for the 
data production) it has not been clear how to treat the 
developed recipes after the data have been produced. It 
was decided to store these recipes outside of the scope of 
the ATLAS Bookkeeping Database AMI. 

7. TOOLS 
Several production and bookkeeping tools were 

developed and used to ease the production and the 
monitoring of the DC1 data production.  Among them: 

- AtCom (ATLAS Commander) that allows defining 
submit and monitor large quantities of jobs. That tool 
is presented at that conference (MONT002).   
- GRAT, the Grid Application Tools developed in 

the context of the US Grid projects.  
A valuable insight for ATLAS production workflow 

has been provided by introduction the virtual data 
concept. The GriPhyN [15] project provides a different 
perspective: 

 
These tools use several of the components described 

above as AMI, Magda and the relational database 
MySQL.  - recipes are as valuable as the data,    - production recipes are the virtual data.  
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8. SOFTWARE DISTRIBUTION 

The ATLAS software source code is maintained at 
CERN in a CVS repository and then installed and 
compiled in a public AFS directory, under the ATLAS 
tree. The compilation process is done on Linux machines 
running CERN Red Hat Linux. Users with a good 
network connection and access to AFS may use 
executables and the data files directly linking them from 
CERN. This approach is anyway not indicated for 
remote sites with a bad connection to CERN or without 
access to AFS. For this purpose, a set of RPM packages 
has been produced, in order to install the full ATLAS 
software distribution on machines both with and without 
AFS. 

 
Each ATLAS software release is packaged into RPM 

format. The kit, along with the installation script, is 
downloadable [16] via secure web connection. 
 

The general criteria, followed during the package 
architecture development phase, have been to build a 
self-consistent, LINUX release independent distribution. 
To fulfil these requirements the RPMs have been 
designed to keep the same directory structure as in the 
CERN repository and to include the reference gcc 
compiler (gcc v2.95.2), the ROOT version used for the 
build of the release and the required libraries not part of 
the ATLAS software. To be consistent with the reference 
software, produced at CERN, the executables and 
libraries included in the kit are the exact copies of the 
files stored in the public AFS software repository. 

 
The packages are organized in a set of base tools, 

required for all the installations, and several additional 
components. A minimal installation should provide at 
least the following items: 

 - the set-up and management scripts; 
 - the official ATLAS compilers; 
 - the ROOT version using during the compilation 

phase; 
 - the required libraries not part of the ATLAS 

software (external packages). 
This corresponds to the ATLAS-conf, ATLAS-tools, 

ATLAS-release, ATLAS-compilers, ATLAS-root and 
ATLAS-external RPMs. If the system compiler is a gcc 
v2.95.2 user may choose not to install the ATLAS-
compiler package. Other packages are anyway required 
to generate, simulate and reconstruct the data; therefore 
it is highly recommended that the full set of RPMs be 
installed on each machine. 

 
The kit installs itself under the directory /opt/ATLAS, 

using about 1 GB of disk space. Relocation is also 
possible, providing that the change of the root directory 
of the kit, from /opt/ATLAS to some other place, is also 
reflected in the configuration scripts, by editing them 
after the installation. For convenience, a relocation script 
is included in the kit, under the /opt/atlas/etc directory. 

To work with this kit, at first users must configure the 
environment via a set-up script (/opt/atlas/etc/atlas.shrc). 
After this is done, the applications are ready to be 
executed correctly. Some examples on how to run a 
simulation job are included in the kit in the ATLAS-DC1 
package. 

 
The RPM suite has proven to be robust and efficient 

during the first part of DC1. 
 
Most of the countries and sites have installed the 

software using the official set of RPMs, but other types 
of installations have also been used in some sites. In 
particular a first one based on a full mirroring of the 
distributions, directly from the CERN AFS repository, 
and a second one from a different set of RPMs, 
developed by the Nordic Countries and used within the 
NorduGrid test-bed. 

9. RESOURCES 
In DC1 phase1 the data needed for the HLT TDR were 

generated (i.e. 4-vector production using Pythia), 
followed by full simulation, after some selection, of the 
ATLAS detector response using Atlsim (Dice, Geant3). 
Due to the huge amount of computing time needed it was 
essential to make use of the computing resources 
available in different ATLAS institutes. 

9.1. Countries participating 
The following 39 institutes in 18 countries participated 

in DC1 phase 1:  
Australia (Melbourne) 
Austria (Innsbruck) 
Canada (Alberta, CERN) 
CERN 
Czech Republic (Prague) 
France (Grenoble + Marseille; using Lyon) 
Germany (München; using FZK) 
Israel (Weizmann) 
Italy (CNAF Bologna, Frascati, Milano, Napoli, 

Roma) 
Japan (Tokyo) 
NorduGrid : Denmark, Norway, Sweden (Bergen, 

Grendel, Ingvar, ISV, LSCF, Lund, NBI, Oslo) 
Russia (Dubna, ITEP Moscow, MSU Moscow, 

Protvino) 
Spain (Valencia) 
Taiwan (Taipei) 
UK (Cambridge,Glasgow, Lancaster, Liverpool, RAL) 
USA (Arlington, BNL, LBNL, Oklahoma) 
 
New countries, China, Greece, Poland and new 

institutes from Canada, Italy, UK and USA have joined 
the effort in the course of the second phase of DC1 so, 
now 56 institutes in 21 countries are participating to 
DC1. Netherlands, Romania and Switzerland intend to 
join the effort soon. 
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9.2. Resources available for DC1 phase 1 9.3. Data Samples 
In what follows we use as unit the Normalized CERN 

Unit (NCU) unless it is explicitly specified: 1 NCU 
corresponds to 1 Pentium III 500 MHz equivalent to 21 
SpecInt95 (SI95). 

During Phase 1 of DC1, about 50 million events in 
total were generated via Pythia; about 50 million events 
in total were passed through detailed detector simulation 
via Atlsim. About 40 million of the latter were single-
particle events (muons, photons, electrons, pions), the 
remaining about 11 million ones complete physics 
events.  This exercise took 74000 CPU-days and 
produced a total data volume of about 32 TBytes in 
about 35000 partitions. The typical characteristics are as 
follows: 

      Contribution to the overall 
    CPU-time (%) per country

1.41%

10.92%

0.01%

1.46%9.59%2.36%
4.94%

10.72%

2.22%

3.15%

4.33%

1.89%

3.99%

14.33%

0.02%

28.66%

1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

 

 
Event type Output 

size/event 
(MB) 

CPU-
time/event 
(SI95sec) 

Single 
Particle 

0.05     300 

Minbias 1.00   4000 
Di-jet event 2.40 13000 
 

The production requests from the HLT community 
were organized into three main parts: validation samples 
(very high priority), high-statistics samples (mostly high 
priority), and medium-statistics samples (ranging from 
low to high priority). A monitoring web working page 
[17] was set up to monitor the progress of the production 
activities. In addition to the original information (physics 
contents, simulation specifications, number of events, 
priority), this page contains also organizational (dataset 
numbers, groups-in-charge, status, etc.) and statistical 
(numbers of generated/simulated events, time to process 
one/all events, etc.) information relevant for the 
individual sub-samples. Most of this information is also 
accessible from the bookkeeping database. The data at 
CERN are stored in the CASTOR system.  

The numbers of processors per site varied between 9 
and 900. At peak time we used worldwide  ~3200 
processors (~5000 NCUs) in 39 institutes located in 18 
countries. This corresponds to ~110 kSI95 or 50% of the 
CPU power estimated for one Regional Facility at the 
LHC start-up (2007). The hardware investment made by 
those institutes in the last 12 months corresponds roughly 
to 50 % of the yearly hardware investment needed from 
2006 onwards for the non-CERN part of the ATLAS 
Offline Computing.   

     
The samples assigned the highest priority were the 

validation samples [18]. They consist of single-particle 
events, jet-scan samples, and some physics event 
channels taken from old TDR tapes. About 740k events 
were processed and 110 GBytes of data were produced, 
the time needed being about 900 CPU days. 

Maximum number of normalised processors per 
country in use for ATLAS DC1 phase 1

48

9

420

900

136

70

332

154

305

218321

206

256

94

588

795

1 2 3 4 5 6 7 8 9 10
11 12 13 14 15 16

 

 
The most challenging part, with respect to CPU and 

data storage requirements, was the production of the 
high-statistics samples [19]. They consist of 36 million 
single-muon events, about 5 million di-jet events of 
different ET(hard scattering) cuts (applying particle-level 
filtering or not), and 1 million minimum-bias events 
simulated with different |η| cuts. The data volume of the 
whole sample amounts to about 15 TBytes, the total CPU 
time needed to about 44000 days. Note that not all the 
produced data are stored in the CERN CASTOR system 
about 10 TBytes is kept at different production sites.   
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The medium-high statistics samples [20] comprise 
production requests by various subgroups of the HLT 
community: the e/gamma, Level-1, jet/ETmiss, B-
physics, b-jet, and muon trigger groups; and a sample of 
about 80k single pions. The e/gamma samples contain a 
huge production of single-electron (1.1 million) and 
single-photon (1.6 million) events at different energies 
and η values. Sub-samples of the B-physics trigger and 
b-jet trigger samples were simulated for the Inner 
Detector only, the rest either with the "central" detector 
(ID+Calorimeters; e.g., the e/gamma single-particle 
production) or the full detector. All the generated events 
for the B-physics trigger group were taken from existing 
TDR tapes. All the about 7 million simulated events 
correspond to a data volume of about 9 TBytes, the total 
CPU time necessary to process them was 30000 days. 

 
In summary, the total estimated data volume produced 

during DC1/1 is about 24 TBytes and about 8 TBytes for 
generated events; the total CPU time necessary to 
generate all the events was about 1000 days, the time to 
simulate all the events about 74000 days. 

10. DC1 AND THE GRID 
Recent advances in computing can be characterized by 

emerging Grid technologies.  Powered by various 
middleware, Grid computing infrastructures are 
becoming a reality, and as such are particularly 
important for large distributed projects like the High 
Energy Physics experiments, and ATLAS in particular.  
By harnessing distributed and scarce resources into a 
powerful system, the Grid is expected to play a major 
role in a not-so-distant future. Apart of optimization of 
the distributed resources usage, the Grid will naturally 
offer all the collaboration members a uniform way of 
carrying out computing tasks. This is essential for large 
production tasks, which need plenty of resources, both 
hardware and human, worldwide. 

 
Data Challenges are the perfect opportunity to 

evaluate the current status of the Grid middleware and 
assess what has to be done by the collaboration in order 
to make a smooth transition to the Grid tools. Therefore 
ATLAS has been extremely active in Grid matters over 
the last few months.  

 
A significant fraction of the first phase of the ATLAS 

DC1 was performed in the Grid environment, involving 
11 out of 39 sites. 

 
All the production of the Nordic countries was 

processed on NorduGrid [21]. The test-bed included 8 
Linux clusters across the Scandinavia. Despite having 
different operating systems and hardware characteristics, 
the clusters performed as a single farm, having jobs 
distributed in optimal way, and writing the output onto a 
dedicated storage area at the Oslo University. A detailed 

report can be found on the web [22] and a presentation 
has been given in this conference (MOCT011). 

 
Three sites of the US Grid test-bed took part in DC1 

phase 1. About 10% of the US contribution to this phase 
was done on this test-bed. 

 
In phase 2 again all the Nordic production was done 

on NorduGrid. 
On the US side for the pile-up exercise 6000 jobs have 

been run that corresponds to 8 CPU years and 10 TB of 
data being used (input and output). 

For both the test-beds have been intensively used for 
the reconstruction step. 

 
On the European side an ATLAS-EDG task force was 

put in place in August 2002. A first test was successfully 
run in September 2002 followed by other tests at 
different periods. It is intended to run a fraction of the 
reconstruction in the next coming weeks on the EDG 
test-bed. During that summer the ATLAS-EDG task 
force will start to work on the LCG-1 prototype. 

11.  CONCLUSIONS 
ATLAS Data Challenge 1 ran from spring 2002 to 

spring 2003. Due to several constraints it was divided in 
several phases.  

 
Phase 1 was used to put in place the worldwide 

production infrastructures and to produce the bulk of 
simulated data needed by our colleagues of the High 
Level Trigger who have to prepare a Technical Design 
Report. Over a period of 40 calendar days the equivalent 
of 1.5 million of SI95-days were used to produce 10 
million of physics events and 40 million of single 
particle events for a total volume of 30 TBytes. That 
volume was certainly over our more optimistic 
expectations. 39 institutes in 18 countries actively 
participated to the effort.  

 
The pile-up production in the second phase ran 

smoothly. 135000 SI95-days were necessary to produce 
about 20 TBytes of data. 

 
Most of that data has already been reconstructed. A 

new reconstruction round will be needed with in addition 
to the standard ‘off-line’ reconstruction algorithms the 
Level 1 and Level 2 specific trigger ones. This could 
probably be done in about 1 month. 

 
During that exercise we have seen the emergence of 

the production on the Grid. Grid tools were used 
intensively on NorduGrid and US test-beds. We are 
confident that their use will continue to grow. 

 
Finally may be the most important benefits of DC1 

have been to establish a very good collaborative effort 
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between all members of the DC team and to increase the 
momentum of the ATLAS computing as a whole. 
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