

Name of Program(s): *Luminary*

Originator: *Hensmore*

Organization: *MIT*

Date: *28 October 69*

Description of Change:

*Move block of constants used only in interpreter from Bank 5 to Bank 4 to make more room for new fresh start coding; to fix Anomaly L-1B-06.*

Reason:

---

Assigned to: *Dave Densmore*

Comments: *Hasn't been tested yet —  
Went into Luminary 123.*

Approved by: *M. Kimeta*

Date: *11/30/69*