

AMEGO Schedule

Year	2022		2023				2024						2025				2026	
Quarter	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2
Phases	Pre-Phase A: Concept Studies		Phase A: Concept & Technology Development				Phase B: Preliminary Design & Technology Completion						Phase C: Final Design & Fabrication					
Major Events		KDP A ▽				KDP B ▽						KDP C ▽						
		MDR △			SRR △						PDR △			CDR △				
Other Events									Long Lead (CZT&Si) △					CZT&Si Batch 1 △			△ CZT&Si Batch 2	
									Spacecraft Vendor Decision △							CZT&Si Batch 3 △		
								Prototype Units △————△						Tower 1 Assembly △————△				
								Assembly & Test							Tower 2 Assembly △————			

AMEGO Schedule Continued

Year	2027						2028				2029	----	3034		
Quarter	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	----	Q1	Q2	Q3
Phases							Phase D: System Assembly, I&T, Launch				Phase E: Operations			Phase F: Closeout	
Major Events						KDP D ▽				KDP E ▽			KDP F ▽	Archive ▽	
						SIR △				FRR △	▽ Launch		End of Life ▽		
Other Events															